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STATE OF CALIFORNIA
Department of Transportation

REQUEST FOR QUALIFICATIONS NOTICE

NUMBER 08A1152

Note:  Address all questions concerning the Request for Qualifications (RFQ) in writing to the attention of
Renae Nunes at Renae_Nunes@dot.ca.gov.  You may also reach the analyst by telephone at (916) 227-
6476.  Consultants contacting the District or Division directly seeking information about the RFQ may
jeopardize the integrity of the selection process and risk possible disqualification.

Read carefully, this document has been revised as of 9/21/04.

I.  GENERAL INFORMATION

A. The State of California, Department of Transportation (Department) is soliciting Statements of
Qualifications (SOQs) from qualified firms that may lead to the award of a contract for Program and Project
Management services.  A more detailed description of the Scope of Work can be found in Section II of this
RFQ.

B. The estimated contract amount is $1,000,000.00 - $2,999,999.00.

C. The estimated contract term is four (4) years.

D. A Disadvantaged Business Enterprise (DBE) participation goal of 18% is required for the contract.

E. Federal and or State prevailing wage rates may apply. This requirement, If applicable, will be specified in
the draft contract.

F. The Department does not guarantee either expressly or by implication, that any work or services will be
required under any contract issued as a result of this RFQ.

G. Pre-award Audit will be performed on any contract issued as a result of this RFQ.   

H. Consultant salaries shall not exceed the actual rates in effect on the date of the California State Contract
Register (CSCR) advertisement for this RFQ Notice.
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II.  SCOPE OF WORK/DELIVERABLES

A. Description of Required Services

The Consultant shall provide project management, project scheduling, project coordination, program
management and expert project management services on an "as needed" basis to support the
development and construction of proposed State transportation facilities.  The State's Contract Manager
shall assign specific tasks to the Consultant through the issuance of Task Orders.

Task Orders may include, but are not limited to, the following Work Breakdown Structure (WBS) services
and products.  The standard Caltrans WBS is on the Internet at
http://www.dot.ca.gov/hq/projmgmt/guidance.htm.

100.05.05, 100.10.05, 100.15.05 & 100.20.05 Initiation & Planning of each project phase
• Establish expenditure authorizations (EA).
• Develop and update charter.  This document should identify the purpose and need for the

project, the type of documents to be developed, possible funding sources, constraints, and
assumptions.  It should incorporate by reference any agreements with the sponsors (local
agencies, maintenance, etc.).

• Enter project into project management database system(s) (XPM, PMCS, etc.).
• Develop Workplan (resourced schedule).  Includes the projects scope, cost, and schedule

elements.
• Develop Quality Management Plan.
• Develop Communication Management Plan.
• Develop Risk Management Plan.
• Develop Resource Management Plan (staff and procurement).
• Work agreements for staff resources.
• Write Scopes of work for interagency and cooperative agreements, etc.

 
 100.05.10, 100.10.10, 100.15.10 & 100.20.10 Execution & Control of each project phase
• Status project.  Includes the entire status process from reporting work results to updating

databases.  Includes updating and revising workplan during execution of the phase.
• Communication and distribution of project records and information.  Includes responses to all

internal and external requests for information about the project.
• Preparations for public meetings and participation in those meetings.  This includes preparation

of exhibits and materials.
• Quality assurance / Quality control

 
 100.05.15, 100.10.15, 100.15.15 & 100.20.15 Close Out each project phase
• Close out contracts and agreements.
• Sponsor, team, and stakeholder evaluations.
• Document lessons learned.
• Close out report.
• Close expenditure authorizations (EA).

 
 160.15.25 Circulate, Review, & Approve Draft Project Report
 165.05.15 Select Alternatives for Further Study
 165.25.05 Prepare Draft Environmental Document
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 175.10.10 Public Hearing Logistics
 175.10.15 Displays for Public Hearing
 205.30. Prepare and Execute Maintenance Agreement
 205.35.05 Prepare and Execute Cooperative Agreement for Environmental Process
 205.35.10 Prepare and Execute Cooperative Agreement for Design
 205.35.15 Prepare and Execute Cooperative Agreement for Construction
 205.35.20 Prepare and Execute Cooperative Agreement for Right of Way
 205.40.10 Prepare New Connection Request &Route Adoption for Submittal to CTC
 205.40.15 Place Route Adoption and Public Road Connections On CTC Agenda
 205.45. Obtain MOU from Tribal Employment Rights Office (TERO)
 205.50. Prepare and Execute Cooperative Agreement for Relinquishment
 215.90.10 Approve Preliminary Plans (Type Selection/Strategy Mtg.)
 230.60. Review and Update Project Information for   PS & E Package
 230.60. Review and Update Project Information for   PS & E Package
 235.35. Perform Long Term Mitigation Monitoring
 255.05. Circulate & Review Draft District PS&E Package
 255.20.15 Prepare Request for Funds
 270.40. Perform Safety and Maintenance Reviews
 270.45. Process Relief from Maintenance

 
 270.50. Prepare Certificate of Compliance with Environmental Mitigation
 Requirements
 270.55. Perform Final Inspection and Recommend Acceptance
 285.05.01.05 Determine Need for CCO
 285.05.01.15 Process CCO for Approval
 285.10.01.95 Provide "Other" Functional Support
 290.35. Provide Technical Support

 
 Program management services include, but are not limited to:
• Assisting in the programming of projects
• Coordinating with Regional Transportation Planning Agencies, Local Agencies and other local project

sponsors
• Assisting in the management of State Highway project delivery
• Updating and analyzing program and project workplans (historic trends on planning vs. expenditures,

analysis and interview functions on the expenditure practices, current workplan resource analysis,
consistent project management practices, opportunity for efficiencies etc.)

• Training and marketing of project management policies, practices and procedures to project delivery
staff

Expert project management services include, but are not limited to:
• Advising the Department's Statewide Project Management Improvement   Team on the best practices

in particular areas of project management
• Developing Statewide guides and standards for project management
• Mentoring inexperienced project managers
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• Assisting the Federal Highway Administration (FHWA) and other review agencies to review documents
submitted by the Department and other transportation agencies in California

B. Location and Purpose of Work

Work shall be performed on programs and projects in Riverside County.  The Consultant will provide
Program and Project Management Services for transportation programs and projects of the California
Department of Transportation (Caltrans) as requested by the State’s Contract Manager.

C. Personnel Qualifications

The Project Manager of the contract must have a P.E. license.  PMP certification is desirable for staff
performing project management duties/activities, and staff should have at least 5 years of experience with
project management, or in the capacity of a project manager.  They should also have experience with
project scheduling software such as the later versions of Microsoft Project or Primavera.

D. Deliverables

The Consultant has total responsibility for the accuracy and completeness of the deliverables prepared by
the Consultant or their subconsultants for projects and shall check all such material accordingly.  The
deliverables will be reviewed by the State for conformity with the requirements in the Task Order.  Reviews
by the State do NOT include review or checking of quantitative calculations or the accuracy with which
such impacts or results are concluded in the deliverables.  The responsibility for accuracy and
completeness of such items remains solely that of the Consultant. Consultant or its subconsultants shall
not incorporate in deliverables any materials or equipment of single or sole source origin without written
approval of the State.

1. All work described in this contract will be performed under task orders corresponding to Paragraph A
“Description of Required Services” or as directed by the State’s Contract Manager.

a. The Task Orders will contain the specific statement of work to be performed under that Task Order.
The Task Orders will also include the project milestone to be achieved by the Task Order in addition
to any additional milestones needed to assure timely performance and fiscal responsibility
regarding this project.

b. All Task Orders will be negotiated between the State’s Contract Manager and Consultant’s Project
Manager in accordance with the terms of this contract.

c. Other information may be included at the request of the State’s Contract Manager.
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III.  SUBMISSION OF STATEMENTS OF QUALIFICATIONS (SOQs)

A. IMPORTANT: Download “Statement of Qualification Submittal Instructions and General Contract Process
Information” from: http://Caltrans-opac.ca.gov/aeinfo.htm.  Failure to follow these instructions may result in
rejection of your SOQs.

B. SOQ Package Submittal Requirements

1. Eight (8) copies of the SOQ containing all the indicated information shall be submitted.  FAX copies will
not be allowed.  SOQs will be accepted until 3:00 p.m. on November 1, 2004 and must be directed to:

State of California
Department of Transportation

Administration
Division of Procurement and Contracts - MS-67

1727 30th Street
Sacramento, CA 95816-7006

Attention: Renae Nunes

Telephone: 916-227-6476

2. The SOQs must be submitted in a sealed package labeled as follows:

• RFQ Number 08A1152  
• Submittal deadline November 1, 2004
• Marked "DO NOT OPEN"

3. If your SOQ package is hand delivered, you must date and time stamp it immediately upon arrival.  The
date/time stamp machine is located in the lobby of the first floor to the right of the security guard station
at the address noted above.  Date/time stamp one of the labels provided and attach it to all SOQ
packages.  Ask the security guard to call the Division of Procurement and Contracts’ reception desk at
(916) 227-6000 to have your SOQ package picked up by Contracts’ staff.

C. Request for RFQ Copies

Copies of this RFQ may be requested by contacting the State of California, Department of Transportation,
Division of Procurement and Contracts, Bid Line at (916) 227-6075.  You may leave a recorded message
or send your FAX request to (916) 227-1950.  You must include the RFQ solicitation number.


